

## Attachment 9. 3-1a

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. P00004 (NTP)		3. EFFECTIVE DATE See Item 15C		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (if applicable)	
6. ISSUED BY U.S. Army Engineer District, Far East Unit 15546 APO AP 96205-0610		7. ADMINISTERED BY (if other than item 6) CONTRACT FOR: FY96 ROKFC, Gymnasium, Chinhae Naval Base, Korea		CODE		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, country, State and ZIP Code) Dongbu Corporation #839, Yoksam-dong, Kangnam-Ku, Seoul, Korea				(V)		9A. AMENDMENT OF SOLICITATION NO.	
						9B. DATED (SEE ITEM 11)	
				X		10A. MODIFICATION OF CONTRACT/ORDER NO. DACA81-99-C-0028/A028	
						10B. DATED (SEE ITEM 13) 99FEB11	
CODE		FACILITY CODE					

## 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers is extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning \_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment number. YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an already submitted, such change may be made by telegram letter, provided each telegram or letter makes reference to the solicitation amendment, and is received prior to the opening hour and date specified.

## 12. ACCOUNTING AND APPROPRIATION DATA (if required)

See item 14.c hereof.

## 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(V)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	Clause 55, "CHANGES", of the Contract Clauses.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not. ☒ is required to sign this document and return 1 copy to the issuing office.

## 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

## a. SCOPE OF CHANGE:

(C.I. No. 7)

Furnish all necessary plant, labor, material, equipment, transportation and supervision, and revise foundation of Gymnasium, in accordance with the following-listed revised drawings:

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Dongbu Corporation		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) GAR SON LUM	
15B. CONTRACTOR/OFFEROR B. H. KWON		16B. UNITED STATES OF AMERICA BY	
15C. DATE SIGNED 03 JAN 2000		16C. DATE SIGNED 29 DEC 99	

NSN 7540-01-152-8070

PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)  
Prescribed by GSA  
FAR (48 CFR) 53.243

**Attachment 9.3-1a**

Contract No. DACA81-99-C-0028/A028, C.I. # 7  
Modification No. P00004 (NTP)

Page 2 of 3 pages

<u>Description</u>	<u>Sheet No.</u>	<u>Revision Letter</u>	<u>Revision Date</u>
Title Sheet	T-1 & 2	"d"	28 December 1999
General structural Note	S-1	"c"	9 December 1999
Concrete Details	S-3	"c"	9 December 1999
First Floor Plan	S-7	"c"	9 December 1999
Column Footing and Grade			
Beam Schedule	S-14	"c"	9 December 1999
Foundation Section 1	S-15	"c"	9 December 1999
Foundation Section 2	S-16	"d"	28 December 1999

b. You are hereby directed, but within the monetary limitation stated hereafter, to proceed immediately with the change above. It is requested that all correspondence pertaining to this Notice to Proceed be referenced to Change Item No. 7.

c. ACCOUNTING AND APPROPRIATION DATA: Funds in the amount of W90,000,000 are available as follows:

21 NA 1999 2050.0000 J1 1999 08 8122 700000000000 94626 3200 0021NL  
W90,000,000 (\$81,818.18 @W1,100/\$1.00)  
PR&C Requisition No. WT4KCL-9357-3954

d. COST LIMITATION: During the performance of the work described herein, the Contractor is not authorized to make expenditures or incur obligations which exceed W90,000,000. In the event that the costs will exceed this amount, you are hereby directed to notify the Contracting Officer, in writing, ten (10) calendar days prior to the date that you anticipate the costs to the Government will reach the maximum amount. Further direction on how to proceed will be decided before the anticipated date. Funds may not be available for any work performed which results in costs exceeding the above stated amount. In this case, if the Contractor proceeds without prior approval of the Contracting Officer, the Contractor will be proceeding at his own risk in performing the work beyond this amount.

The cost limit stated in this modification does not necessarily represents the Government's estimate of the cost of the work to be performed as a result of this change item, but is merely an amount administratively obligated so that the work may proceed. The final negotiated price for this change item may be less than the price stated above.

e. REQUEST FOR PROPOSAL: You are hereby requested to submit your revised price proposal, original and three copies of this change, directly to the Southern Resident Office, Engineer District, Far East, Taegu, Korea, within seven (7) calendar days after your receipt of

Contract No. DACA81-99-C-0028/A028, C.I. # 7  
Modification No. P00004 (NTP)

Page 3 of 3 pages

this unpriced NTP. This unpriced NTP supersedes the previous Request for Proposal, Serial Letter No. SRO-99C-0028-28, dated 15 December 1999. The breakdown of your proposal shall be in sufficient detail to permit analysis as required by Clause 51, "MODIFICATION PROPOSAL - PRICE BREAKDOWN", of the Contract Clauses. Further, your proposal shall contain a summary sheet of total costs broken down into the applicable proposal items in the contract. In addition, if the proposal includes a request for time extension, an adequate justification and marked-up NAS diagram shall also be included therein.

f. **DEFINITIZATION SCHEDULE:** Subsequent to this directive, a supplemental agreement will be issued to definitize the price to perform the additional work covered by this change order based on the schedule set forth below:

Date for commencement of negotiations: 20 January 2000

Target date for definitization: Not later than 20 February 2000

If agreement on a definitive price/time to supersede this undefinitized contract action is not reached by the target date set forth above, the Contracting Officer may determine a reasonable price and issue an unilateral action subject to the "DISPUTE" Clause of the contract.

g. This Notice-to-Proceed formally lifts the partial Suspension of Work Order, Serial letter No. CD-99-0028-03, dated 19 November 1999.

h. If you have any questions concerning this undefinitized contract action, you are requested to contact the Resident Engineer, Southern Resident Office, Far East District, Taegu, Korea.