

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. P00007	3. EFFECTIVE DATE See Item 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Army Engineer District, Far East Unit 15546 APO AP 96205-0610	CODE	7. ADMINISTERED BY (If other than item 6) CONTRACT FOR: FY99 Flood Supplemental MCA, PN 51827, Construct 2-48 PN BOQs, Camp Red Cloud, Korea	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, country, State and ZIP Code) Daewoo Corporation #541, 5-Ka, Namdaemun-Ro, Chung-Ku Seoul, Korea		(v)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (SEE ITEM 11)
		X	10A. MODIFICATION OF CONTRACT/ORDER NO. DACA81-99-C-0059/A059
CODE		FACILITY CODE	10B. DATED (SEE ITEM 13) 99JUN28

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is  extended, is  not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods; (a) By completing Items 8 and 15, and returning \_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Item 14.b.(3) hereof.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(v)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Clause 55, "CHANGES", of the Contract Clauses.
	D. OTHER (Specify type of modification and authority)



E. IMPORTANT: Contractor  is not,  is required to sign this document and return 1 copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

- (C.I. #4)
- a. SCOPE OF CHANGE:
- Furnish/delete all necessary plant, labor, material, equipment, transportation and supervision, and change architectural and structural works, all in accordance with the following-listed revised drawings.

The foregoing modification is satisfactory and hereby accepted.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Daewoo Corporation	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) GAR SUNZUM
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of person authorized to sign)
15C. DATE SIGNED Jul. 31, 2000	16C. DATE SIGNED 31 JUL 00

CEPOF-CT

Contract No. DACA81-99-C-0059/A059, C.I. #4  
Modification No. P00007

Page 2 of 3 Pages

<u>Drawing No.</u>	<u>Sheet No.</u>	<u>Rev Ltr</u>	<u>Latest Rev Date</u>
40-05-4386	G001, G002	"d"	28 Feb 00
25-02-0038	A106, A111, A112, A113 A120, A121, A122, A123 A125, A206, S103, S104 S105, S107, S109, S110 S111, S112, S114, S115 S116	"d"	28 Feb 00

STIPULATION: The door hardware changes that include coded door locksets shown on the Drawing No. 25-02-0038, Sheet No. A123 (revision "d" dated 28 Feb 2000), "Door Types, Schedule & Hardware Schedule" be deleted from the scope of change above.

The above-cited revised drawings are hereby incorporated into the contract by reference.

b. PRICE ADJUSTMENT:

(1) The PROPOSAL SCHEDULE of the contract is amended by increasing/decreasing the amount of the following payment item as indicated below:

<u>Item No.</u>	<u>Description</u>	<u>Amount of Increase</u>	
		<u>Won</u>	<u>Offshore CFM(U.S.\$)</u>
PRIMARY FACILITIES			
0001	48PN UOPH #1	W72,916,000	\$253.00
0002	48PN UOPH #2	W72,916,000	\$253.00
	Total Amount:	W145,832,000	\$506.00

(2) As a result of this modification, the total contract amount for the main contract (DACA81-99-C-0059) is increased by ONE HUNDRED FORTY-FIVE MILLION EIGHT HUNDRED THIRTY-TWO THOUSAND Won (W145,832,000) and the total contract amount for the companion contract (DACA81-99-C-A059) is increased by FIVE HUNDRED SIX Dollars (\$506.00).

(3) Accounting and Appropriation Data:

21 NA 1999 2150.0000 J1 1999 08 8122 10518270000 94626 3200  
00253V W145,832,000 (\$100,799.72 @W1,446.75/\$1.00) (INCREASE)

21 NA 1999 2150.0000 J1 1999 08 8122 10518270000 94626 3200  
00253V \$506.00 (INCREASE)

PR&C Requisition No. WT4KCL02039517

Contract No. DACA81-99-C-0059/A059, C.I. #4  
Modification No. P00007

Page 3 of 3 Pages

c. CHANGE IN SPECIFICATIONS:

SECTION 00800 SPECIAL CONTRACT REQUIREMENTS: Substitute the revised page 00800-45, revision dated 24 July 2000, attached hereto, for the like numbered page with earlier revision date.

d. PERFORMANCE TIME: The performance time for the work under Schedule 0001, 48PN UOPH #1 and Schedule 0002, 48PN UOPH #2 is increased by thirty (30) calendar days. The performance time for the remainder of the work under the contract remains unchanged.

e. It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the Contractor and its subcontractors and suppliers for all costs and markup directly or indirectly attributable to the change ordered, for all delays related thereto, and for performance of the change within the time frame stated.