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ATTACHMENT 6-3 SAMPLE DESIGN MILESTONE







                                                                                      TO BE ATTACHED TO FUNDS REQUEST


Design Milestones

FY00 OMAF MLWR 00-1007, Construct Waste Collection Point; 

MLWR 94-1001, Construct Hardened Entry Control Buildings; 

MLWR 92-1061, Upgrade Supply and Equipment Warehouse; 

MLWR 05-1201, Replace HVAC Various Facilities; 

MLWR 00-1221, Construct Polishing Filter, XXXXXX AB, Korea

 (as of 06 July 1999)





    MLWR 92-1061


MLWR 00-1007





    MLWR 05-1201
     

MLWR
00-1221



MLWR-94-1001 

WORK



Date

Status

Date


Status


Date
 
Status


A-E Selection



17 May 99
Completed
17 May 99

Completed

17 May 99
Completed

Pre-Design Meeting 


4 Jun 99
Completed
4 Jun 99

Completed

4  Jun 99
Completed

Notice to Proceed (NTP)

29 Jun 99
Completed
29 Jun 99

Completed

29 Jun 99
Completed

Pre-Concept Design (10%)

N/A



N/A





13 Aug 99




Concept Design (EPD) Submittal
13 Aug 99
(incl est)
13 Aug 99




N/A

Pre-Concept Review/OBR Complete
N/A



N/A





27 Aug 99

EPD Review/OBR Complete

27 Aug 99


27 Aug 99




N/A

Final Design (90%) Submittal

30 Sep 99


21 Sep 99




30 Sep 99





90% Review/OBR Complete 

11 Oct 99


30 Sep 99




11 Oct  99

Corrected Final (95%) Submittal

20 Oct 99


11 Oct  99




20 Oct  99

95% Review Complete


27 Oct 99


15 Oct  99




27 Oct  99

Contract Document


1  Nov 99


20 Oct  99




1  Nov  99



Advertise



24 Nov 99


19 Nov 99




24 Nov 99

Bid Opening



27 Dec 99


20 Dec 99




27 Dec 99

Award 




27 Jan 00


20 Jan 00




27 Jan 00







Designer Procurement Process
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