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MEMORANDUM FOR: 51th Civil Engineer Squadron, ATTN: 51th CES/CEC,

                


      Unit 2129, APO AP 96278-2129

SUBJECT:  Advertisement Information for FY00 MCP Project, SMYU 97-3030, Fire Station, Osan Air Base, Korea
1.  The subject project is currently scheduled to be advertised on or about 8 August 2000 with the projected award date of 28 September 2000.  To ensure advertisement and award dates are met, the authority to advertise (ATA) and the following information are required.


a.
Salvable Material.  Request you identify all items to be salvaged by the FED construction contractor prior to demolition.  If salvable items are identified, please indicate the turn-in location, phone number and name of the responsible POC.  If no salvable items are identified, request you provide written negative response to assure us that your organization had the opportunity to identify salvable items and you relinquish accountability of all materials contained within the facilities to be demolished by the US Army Engineer District, Far East.

    
b.  Liquidated Damages on Construction Contracts.

(1)  To minimize construction contract delays, and to assure the government be provided timely execution of its construction contacts or be adequately compensated if it is not, a Liquidated Damages Clause is provided in the construction contracts.  These "delay" costs include S&I/S&A costs which are calculated at FED and the estimated user/customer damages.

(2)  The user/customer damages include, but are Not limited to extraordinary Operation & Maintenance costs, rental facilities, continued payment of quarters allowances, storage of government furnished equipment, delays to follow-on government contracts, etc.  Request you provide an estimate of the daily user/customer damages.  Please note, liquidated damages are not an arbitrary amount but an identified amount based upon actual charges incurred due to late turnover of the facility.

c.  Construction Phasing.

(1) Availability of construction site, facilities to be demolished, user required Beneficial Occupancy Dates (BOD), working hour restrictions, and any other time constraint requirement may impact the construction period.

(2)  Upon contract award, a Notice to Proceed (NTP) will be issued to the construction contractor.

(3)  Within a specified period of time after the NTP is issued or at NTP, the construction site must be available to the construction contractor.  It is necessary for the contractor to be allowed to work at the site by the estimated date to preclude delays by the Government which may increase 
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SUBJECT:  Advertisement Information for FY00 MCP Project, SMYU 97-3030, Fire Station, 

Osan Air Base, Korea
both construction costs and performance time.  Please provide the release date for inclusion in the contract documents.

d.  Real Estate Clearance Statement: Has the real estate in the area involved with the project been cleared for construction?

e.  Asbestos Containing Material (ACM), Polychlorinated Biphenyl (PCB), and Lead-based Paint (LBP) Issues: Is there any problem associated with ACM, PCB or LBP on the project?  Has ACM, PCB or LBP been identified previously?  Please attach the survey results if your have conducted the tests.

f.  Statement on Airfield Safety Precautions Requirements:  Since this project site is next to the airfield, please provide the airfield safety precaution requirements.
2.  Request you provide the requested information for incorporation into the advertisement package by 24 July 2000.

3.  The POC for this action is the undersigned at 721-7XXX or FAX 721-7424.

                             
__________________________

                             
Project Manager

 
Programs & Project Management Division







Execution Phase
FED PMBP 8.0 
page 1 of 1

