

Attachment 9.3-6b

CEPOF-CD-V

22 October 1999

MEMORANDUM FOR AUDITOR in Charge, Defense Contract Audit Agency,
Korea Sub-Office, APO AP 96205-0010

SUBJECT: Request for Advisory Audit Services, Contract No.
DACA81-99-C-0050/A050, FY99 Flood Supplemental Pre-Engineered
Buildings, Camp Casey and H-220, Korea

1. References are made to your Audit Report No. 4201-99A21000007 (Chron No. 202), dated 28 September 1999, subject: Change Order Proposal for Camp Casey Flood Repair, and Technical Evaluation Report performed by CEPOF-CD-V (Encl 1).
2. Forwarded for your use in connection with the subject request is the technical evaluation report. A technical evaluation was performed based on the revised IGE, and revised shop drawings prepared and submitted by the Contractor subsequent to submission of their original price proposal, dated 24 August 1999.
3. In view of urgency, it is requested that you expedite the supplement audit service for the attached technical evaluation report.
4. The point of contact of the Contractor (Samil Enterprise Co., Ltd.) is Mr. Kim, Tae Il, Project Manager at telephone number 0351-863-0253 (Commercial) or 730-2757 (DSN).
5. If any additional information is required, contact K.W. Bargar, Tongduchon Resident Office, Construction Division, Far East District, at telephone number 730-1224 or Mr. Choe, K.K, Construction Services Branch, at 721-7704

FOR THE COMMANDER:

GAR SUN LUM
Contracting Officer

Encls.